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EXECUTIVE SUMMARY

In August 2003, the Washington State Department of
Transportation (WSDOT) began building a steel and concrete
facility near Port Angeles for casting concrete pontoons and con-
crete anchors. Once the pontoons and anchors were built they
would be towed from the Port Angeles facility to the Hood Canal
Bridge, where they would be installed to replace the existing 1961
era pontoons that make up the east portion of the bridge.

When crews began grading the site, they discovered human
remains and cultural artifacts of the Lower Elwha Klallam Tribe
and its ancestors. The discoveries led WSDOT, the Lower Elwah
Klallam Tribe, and other state and federal agencies to undertake an
extensive archaeological recovery effort at the site. As the recov-
ery effort continued, many more archeological discoveries were
made. As a result, the Tribe asked WSDOT to leave the site on
December 10, 2004. On December 21, 2004, WSDOT announced
its intention to pursue construction elsewhere.

On December 22, 2004, WSDOT requested proposals for commer-
cial waterfront property available for lease or purchase within
Puget Sound. In the solicitation, WSDOT identified the preferred
site size, design requirements, launching methods, and the site
evaluation criteria.

WSDOT received 18 proposals. The sites are located within Puget
Sound and Grays Harbor County as shown on the potential sites
map (opposite page). The proposals were reviewed and supporting
technical data were obtained by a WSDOT team made up of bridge
engineers, geologists, environmental engineers, biologists and con-
sultants. The WSDOT team visited the properties and in some
instances requested additional information from submitters.

This report summarizes the 18 proposals and the data collected by
the WSDOT team. The WSDOT team evaluated the 18 proposals
based on site evaluation criteria identified in WSDOT's proposal
request. The results of the site evaluation process and the scoring
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15 Port of Everett South Terminal o0 e 066 oo e 66 o o O |® | |®  Deepestchannel, no dredging required.
8 Port Ludlow Quarry 00000 e e o e oo e oo |® 0 |® | Lagequarry site
14 FCB Facilities Team 20000 e e e e e e e e ® e e ° 0O sSisare available for immediate construction.
6 Discovery Bay 00 oo O e e O e e o o0 |O\op|®|?|® | Managed timberland site, not zoned for
industrial use.
1  Port of Grays Harbor O0e 0000 e®|0|® 0|0 0|0 |®|® |Over 220 miles to Hood Canal Bridge
18 Anacortes DO OO e e oo o |® |®|d| ?| Wouldaffect eelgrass.
5 Rayonier Properties LLC 20000 e e e O e e e O ® e ) |® siecontains contaminated soil, groundwater,
and sediments.
9 Port Gamble 00000 e 000 e e e O |® ®|® ® s has contaminants and is located in a

historic district.

16 Everett Property on Snohomish River- @ ([ [0 [0 [0 @ [O @ @ @ @ @ (@ O (@ @ [® |Requires extensive dredging, channel may

KLB Construction not be wide enough.
17 Everett Property - 0000 e O e e e e e O o o |®|® | ®  Rcquies extensive dredging and breaching a
Snohomish Delta Partners Corps of Engineer's dike.
7 Port of Port Townsend 000 0o e O e e e O 0O\ | |Tdelands and wetlands would be affected.
2 Makah Reservation O0e oo epo e e® | o|O|O|®|® | 100 miles to Hood Canal Bridge
3 Twin River Clay Quarry OO OO0 e 0 |®|0|O|®| ?® |Requires extensive dredging.
4 Port of Port Angeles Terminal 7 o0 @00 e e e O e e e O 0 |O®|® | |Riskof cultural artifacts
11 Skokomish River P|??2000[?200|0|d| ?2/0O|O|O|®| ?| ?|Requires extensive dredging in a flood zone.
13 Thea Foss Waterway OO0 ®®|?®@|0p|® ® ® O |p|O|®|?|® |The site is too small, dredging would be
required in a Superfund site.
12 Sanderson Field Industrial Park NA|®@ |O [O |O [O INA|NAIO |0 [0 (@ |0 [0 |O [0 ? | Site does not have water access.
10 Floating Dry Dock o|?7”0 @000 006 e " 7 ?6e O | Dry dock is not reasonable for pontoon
construction.
? = Unknown NA = Not Applicable
Scoring Criteria Table O D [
Towing Distance > 100 miles 35 - 100 miles < 35 miles
Site Size < 16 acres 16 - 30 acres > 30 ares
Waterfront Length < 900 feet 900 - 1,000 feet > 1,000 feet
Land & Water Access Poor Fair Good
Existing Marine Facitities Limited Needs improvements Ready for use
Proximity of Other Marine Facilities > 30 miles 15 - 30 miles < 15 miles
Tides & Currents Severe Moderate Typical
Wind & Wave Exposure Severe Moderate Minimal
Proximity of Rail No direct acces Within haul distance Adjacent to site
Access to Aggregate > 15 miles 7 - 15 miles < 7 miles
Proximity to Concrete Plants > 30 miles 15 - 30 miles < 15 miles
Site Utilities None Needs improvements Ready for use
Environmental Risks High Moderate Low
Environmental Process > 12 months 6 - 12 months < 6 months
Site Data Limited Some exploration Due diligence completed
Proximity to Trades People > 60 miles 30 - 60 miles < 30 miles
Local Support None Some High

Availability for SR 520 Project No Maybe Yes
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criteria used are shown in the site evaluation matrix and scoring
criteria table on the opposite page.

Based on WSDOT's engineering and environmental evaluation of
the sites, WSDOT has identified three preferred sites for pontoon
and anchor construction. The preferred sites include the Port of
Everett South Terminal, Port Ludlow Quarry, and properties pre-
sented by the FCB Facilities Team. The remaining 15 proposals fall
into three categories: acceptable sites, high risk sites, and least rea-
sonable sites. This report summarizes important characteristics of
each of the sites and compares them to the evaluation criteria.
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Port Of Everett, South Terminal

SNOHOMISH COUNTY

Among the 18 proposed graving dock sites, the South Terminal at
the Port of Everett represents one of three preferred sites. The 26-
acre waterfront property, owned by the Port of Everett, is 32 miles
from the Hood Canal Bridge. It includes a 700-foot by 100-foot
dock, wharf, and mooring dolphins

The site would require a full graving dock design, permitting, exca-
vation, and installation. Spoils from excavation would need to be
disposed of off-site. No dredging in the adjacent (minus) — 40 foot
deep channel would be necessary. Among all sites proposed, the
South Terminal site is adjacent to the deepest waterway. There are
several nearby sources for supplies, materials, and labor. The site
has good land and water access, and it appears to have good founda-
tion material below the fill to support a graving dock floor. Key
environmental challenges include potential on-site soil contamina-
tion and a cultural resource assessment would be required due to the
site's location.

Site Information Preferred Sites

Towing Distance 32 miles

Site Size 26 acres

Waterfront Length More than 1,000 feet
Land & Water Access Good

Existing Marine Facitities
Proximity of Other Marine Facilities Less than 15 miles
Tides & Currents Typical

Ready for use

Wind & Wave Exposure

Moderate, the site is exposed to sea conditions during
severe storms.

Proximity of Rail

Adjacent to site

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for use

Environmental Risks

Moderate — the site may have contaminants from previous land
uses, and a cultural resources assessment will be required due
to the site’s location

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Limited.

Proximity to Trades People Less than 30 miles
Local Support Some

Availability for SR 520 Project Yes
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POI’t LudIOW QuaI‘I'y Mats Mats Bay

JEFFERSON COUNTY

Among the 18 proposed graving dock sites, the Port Ludlow quar-
ry is one of three preferred sites. The 120-acre quarry, owned by
Glacier Northwest, is 8.5 miles from the Hood Canal Bridge.

A portion of the quarry is excavated to sea level and it could be
excavated down to an elevation of (minus) -60. This depth is well
below the elevation required for pontoon and anchor construction.
Site development would require design and construction of a gate
at the interface between the land and the water. Drilling and blast-
ing of rock would be required to excavate the site. Of all the sites
proposed that require development, quarry site development could
occur the fastest. In addition, the site could be expanded for future
work, such as pontoon construction for the replacement of the SR
520 Floating Bridge.

More than likely, supplies and material would be delivered to the
site by barge because roads into the site are narrow and pass
through a neighborhood. In 1991, WSDOT identified the site as a
possible pontoon construction location for the Lacey V. Murrow
Bridge. At that time, a neighborhood coalition opposed its use for
pontoon construction. The same group may have concerns about
the site's use for a graving dock.

Preferred Sites
8.5 miles

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

120 acres (60 acres are an active quarry)
More than 1,000 feet
Fair, a narrow road leads to the site through a neighborhood

and an opening would need to be excavated between the
land and water.

Existing Marine Facitities Needs Improvements

Proximity of Other Marine Facilities More than 30 miles

Tides & Currents

Typical

Wind & Wave Exposure

Minimal — rock jetties provide protection from severe weather.

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles by barge

Proximity to Concrete Plants

More than 30 miles

Site Utilities

Needs improvements

Environmental Risks

Low — a neighborhood group may be concerned. Since the
site is a quarry, there is a low probability of finding archaeo-
logical deposits.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Due diligence has been completed.

Proximity to Trades People

Less than 30 miles

Local Support

Some. A neighborhood coalition may be opposed.

Availability for SR 520 Project

Yes
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FCB Facilities Team

Concrete Technologies, AML/Duwamish Shipyard, and

Todd Pacific Shipyard

PIERCE & KING COUNTIES

The FCB Facilities Team proposal represents one of the three pre-

ferred sites. Their proposal is a combination of three properties that

are located between 40 and 65 miles from the Hood Canal Bridge.

The team includes Concrete Technologies, AML/Duwamish
Shipyard, and Todd Pacific Shipyards. Concrete Technologies and
AML/Duwamish have existing graving docks of 150-feet wide by

465-feet long, and 140-feet wide by 400-feet long, respectively.
Todd Pacific Shipyards maintains three floating dry docks, the
largest of which is 134-feet wide by 803-feet long.

The advantage of these sites is that they are available to begin pon-
toon construction immediately and the environmental process is
likely to be the shortest. Disadvantages of these sites are that con-
struction would take place at three different locations and staging
areas at all three facilities are limited. In addition, the facilities may
require modifications to meet the needs of the project and current
environmental regulations. Finally, due to limited graving dock
depths, the pontoons would need to be moored and outfitted at a
dock. WSDOT has been advised by permitting agencies that shading
under the pontoons, while they were being moored, would require
consultation and mitigation for effects to endangered species.

Site Information

Preferred Sites

Towing Distance

45 to 60 miles

Site Size

There are 65 acres total for the 3 sites, although only about 20
acres may be available.

Waterfront Length

More than 1,000 feet

Land & Water Access

Good

Existing Marine Facitities

Ready for project use

Proximity of Other Marine Facilities

Less than 15 miles

Tides & Currents

Typical

Wind & Wave Exposure

Minimal

Proximity of Rail

Adjacent to the sites

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for use

Environmental Risks

Low — these are existing facilities. The sites have low probabil-
ity of containing archaeological deposits.

Environmental Process

Estimated at < 6 months to complete environmental documen-
tation and permitting once site design is complete, this is the
shortest duration of all proposals.

Site Data Due diligence has been completed
Proximity to Trades People Less than 30 miles

Local Support Unknown

Availability for SR 520 Project Maybe

WSDOT MARCH 2005 9
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Discovery Bay

JEFFERSON COUNTY

The site is owned by Security Services Northwest, Inc. and it
includes 3,700 total acres with 100 acres near water. The site is
about 31 miles from the Hood Canal Bridge.

The site is currently managed as timberland, and it has never been
used for industrial purposes. Although this property has limited
facilities, a graving dock similar to the one planned at the current
Port Angeles site could be designed and constructed. Due to the
large size of this site, other construction techniques—such as open
cut excavation with sloped sides—could be used to build walls for a
graving dock. These alternate construction techniques could shorten
the timeline for design and construction of a graving dock facility.
An Environmental Impact Statement and re-zoning would likely be
required due to the change in land use from an undeveloped to an
industrial site. Also, a cultural resource assessment would be
required due to the site's location. Of all the proposals evaluated, it
is expected that the environmental process would take the longest to
complete for this site.
Site Information

Towing Distance

Site Size
Waterfront Length

Acceptable Sites

31 miles

100 Acres

More than 1,000 feet

Fair — an access road would be needed from US 101

Land & Water Access

Existing Marine Facitities Needs improvements
Proximity of Other Marine Facilities More than 30 miles

Tides & Currents

Typical

Wind & Wave Exposure

Minimal

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Needs improvements

Environmental Risks

High — the site is currently managed as timberland and it is not
zoned for industrial use. A cultural resource assessment would
be required due to the site’s location.

Environmental Process

Approximately 18-24 months for environmental documentation
and permitting once site design is complete. This is the
longest duration of all proposals.

Site Data

Some exploration completed

Proximity to Trades People

Less than 30 miles

Local Support

Unknown

Availability for SR 520 Project

Yes
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Port of Grays Harbor

GRAYS HARBOR COUNTY

The 45-acre undeveloped site, owned by the Port of Grays Harbor,
is located on the confluence of Hoquiam and Chehalis Rivers. The
site is over 220 miles towing distance from the Hood Canal
Bridge, the longest distance of any of the proposed sites.

The pontoons and anchors would need to be towed in open ocean
conditions, which adds risk compared to proposals where towing
would occur within Puget Sound. The site is large enough to con-
struct pontoons and anchors in the same number of cycles as
anticipated at the original Port Angeles site. However, the site
would require complete development: a full graving dock design,
permitting, excavation, and installation. In addition, the shoaling
or build-up of sediments in the port would require frequent dredg-
ing. There is also a sand bar at the entrance to Grays Harbor that
would need to be crossed while towing pontoons and anchors.

The site is located immediately adjacent to a property that con-
tains groundwater contaminants. A cultural resource assessment
would be required due to the site's location. Finally, the site could
be constrained by potential gate opening restrictions due to diverse
fish use in the Hoquiam and Chehalis river systems.

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

Acceptable Sites

Over 220 miles

45 acres

More than 1,000 feet

Fair — frequent dredging would be required

Existing Marine Facitities Limited

Proximity of Other Marine Facilities More than 30 miles

Tides & Currents

Severe

Wind & Wave Exposure

Moderate

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Ready for project use

Environmental Risks

Moderate — the site is currently empty. The site is adjacent to
a property with known groundwater contamination and a cultur-
al resource assessment would be required due to the site’s
location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Limited

Proximity to Trades People

More than 60 miles

Local Support

High — letters of support have been received from the City of
Hoquiam, Grays Harbor County, the chamber of commerce,
and the labor unions.

Availability for SR 520 Project

Yes

13
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Anacortes
SNOHOMISH COUNTY

This 36-acre site, owned by MJB Properties, is located 50 miles
from the Hood Canal Bridge. The property is currently vacant, it
had previously been home to a glass factory and melted materials
mills. The site may contain contaminated soils.

The site would require a full graving dock design: permitting, exca-
vation, and installation similar to the current design of the partially
built structure in Port Angeles. The site would require dredging and
eelgrass beds would be affected. The site also contains a public
trail, which could be a Section 4f issue. A cultural resource assess-
ment would be required due to the site's location. Community mem-
bers and the Anacortes City Council support use of the site.

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

Acceptable Sites

50 miles

36 acres
More than 1,000 feet
Fair — the site would require extensive dredging

Existing Marine Facitities Limited

Proximity of Other Marine Facilities Less than 15 miles
Tides & Currents Moderate

Wind & Wave Exposure Moderate

Proximity of Rail

Adjacent to site

Access to Aggregate

7 - 15 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Needs improvements

Environmental Risks

Moderate — the site may have contaminated soils and a
cultural resource assessment would be required due to the
site’s location. Dredging would be required, which would
affect eelgrass.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Due to diligence has been completed.

Proximity to Trades People

Less than 30 miles

Local Support

Some — the Anacortes City Council supports use of the site.

Availability for SR 520 Project

Unknown

15
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Rayonier Properties LLC

CLALLAM COUNTY

The Rayonier Properties site is located in Port Angeles, two miles
east of the present graving dock site. Through 1997, the 25- to 30-
acre property had been home to a pulp mill. The site is located
about 50 miles from the Hood Canal Bridge.

The site 1s furnished with existing power, water, employee parking,
and a four-and-one-half acre dock suitable for mooring and outfit-
ting pontoons. Similar soil and topographic conditions exist in this
location as at the current graving dock site. The similarities would
allow for like, if not identical design and construction techniques
and it would keep graving dock, pontoon, and anchor construction
in Port Angeles.

The Ennis Creek Klallam village likely was located at the south
end of the Rayonier Property, and it was also the location of an
early settler colony dating to 1887. The majority of the site lies
within fill placed beyond the original shoreline, which may reduce
the likelihood of finding archeological deposits. Based on the sub-
mitted site data, a graving dock could be built in the fill material
west of Ennis Creek. From a constructability standpoint, the prop-
erty has excellent potential. However, there are several environ-
mental risks. A cultural resources assessment would be required. In
addition, the site contains contaminated soil, groundwater and sedi-
ment and it is a Model Toxics Control Act (MTCA) cleanup site.

Site Information Acceptable Sites

Towing Distance 50 miles

Site Size 25 - 30 acres
Waterfront Length More than 1,000 feet
Land & Water Access Good

Existing Marine Facitities Needs improvements

Proximity of Other Marine Facilities Less than 15 miles

Tides & Currents

Typical

Wind & Wave Exposure

Minimal

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

High — a cultural resource assessment would be required due
to the site’s location. The site contains soil, groundwater, and
sediment contamination and the extent of the contamination
is unknown.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Due diligence has been completed
Proximity to Trades People Less than 30 miles

Local Support Some

Availability for SR 520 Project Yes

17
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Port Gamble Mill Site

KITSAP COUNTY

This 26-acre site, owned by Olympic Property Group, is 1.25
miles from the Hood Canal Bridge, the shortest distance of all pro-
posed sites. WSDOT already leases 15 acres on the site.

Port Gamble is a company owned town since the first lumber mill
opened in 1853. The site is located in a historic district. A cultural
resource assessment would be required due to the site's location. In
1995, the mill closed and environmental remediation followed,
though areas of the site still require cleanup under the Model Toxics
Control Act (MTCA).

The mill site currently is used for contractor storage. The existing
piers, piling, docks, and bulkheads are aged and would need to be
completely rebuilt, and a graving dock would need to be designed,
permitted, excavated, and installed. The size of site would require a
graving dock design about half the size of the original Port Angeles
site. The reduced size would require additional pontoon and anchor
construction cycles, thereby extending the construction schedule.

Site Information High Risk Sites

Towing Distance 1.25 miles

Site Size 26 acres

Waterfront Length More than 1,000 feet
Land & Water Access Good

Existing Marine Facitities Needs improvements

Proximity of Other Marine Facilities Less than 15 miles

Tides & Currents

Moderate

Wind & Wave Exposure

Moderate

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

Moderate — the site is located in a historic district listed on the
National Register of Historic Places. A cultural resource
assessment would be required due to the site’s location.

Environmental Process

Approximately 12-18 months for environmental documentation
and permitting once site design is complete.

Site Data

Due diligence has been completed.

Proximity to Trades People

Less than 30 miles

Local Support

High — endorsed by Kitsap County government

Availability for SR 520 Project

Yes
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EVerett PI’OpCI’ty on Snohomish River
KLB Construction

SNOHOMISH COUNTY

This 26-acre property, owned by KLB Construction, is located 35
miles from the Hood Canal Bridge. The site is located just inland
from the mouth of the Snohomish River, and it includes an exist-
ing 900-foot bulkhead. One primary concern for this site is main-
taining river depth. Shoaling or build-up of sediment occurs regu-
larly and it will require constant dredging. The sediment also
could build-up against the graving dock gate or within the gate
seals, which could also require ongoing maintenance. The channel
may not be wide enough to maneuver pontoons after exiting the
graving dock facility.

The site was previously used for heavy industrial purposes and it

may contain contaminated soils or river sediments. A cultural

resource assessment would be required due to the site's location.
There are several nearby sources for supplies, materials, and labor.

Site Information

High Risk Sites

Towing Distance 35 miles
Site Size 26 acres
Waterfront Length 900 feet

Land & Water Access

Fair — frequent dredging would be required and the channel
may not be wide enough to maneuver pontoons.

Existing Marine Facitities

Needs improvements

Proximity of Other Marine Facilities

Less than 15 miles

Tides & Currents

Severe

Wind & Wave Exposure

Minimal

Proximity of Rail

Adjacent to the site

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

Moderate — the site previously contained heavy industrial

uses and on-site soils and nearby river sediments may be con-
taminated. Extensive dredging would be required and river
depth would need to be maintained. A cultural resource
assessment would be required due to the site’s location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Limited

Proximity to Trades People

Less than 30 miles

Local Support

High — supported by the Everett Mayor and
Snohomish County.

Availability for SR 520 Project

Yes
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Everett Property —

Snohomish Delta Partners
SNOHOMISH COUNTY

The site is 150 acres in size and is owned by the Snohomish Delta
Partners. Towing distance to the Hood Canal Bridge is approxi-
mately 35 miles. Like the Snohomish River site owned by KLB,
maintaining river depth is a primary concern. Frequent dredging
would be required to remove build-up of sediments in the river and
in front of or within a graving dock gate. A Corps of Engineer's
dike would also have to be breached in order to construct a facility
at this site.

A 60-acre 8-foot deep lagoon is located on the site, which may
contain contaminants. A cultural resource assessment would be
required due to the site's location. There are several nearby sources
for supplies, materials, and labor.

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

High Risk Sites

35 miles

150 acres
More than 1,000 feet

Fair — water access will require extensive dredging, including
breaching a Corp of Engineers river dike.

Existing Marine Facitities Needs improvements

Proximity of Other Marine Facilities Less than 15 miles

Tides & Currents

Severe

Wind & Wave Exposure

Minimal

Proximity of Rail

Adjacent to the site

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

High — the site is currently farmland and an on-site lagoon
may contain contaminants. Extensive dredging would be
required, river depth would need to be maintained, and a
Corps of Engineer's dike would need to be breached. A
cultural resource assessment would be required due to the
site’s location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Some

Proximity to Trades People

Less than 30 miles

Local Support

High — supported by the Everett Mayor and

Snohomish County.

Availability for SR 520 Project

Yes

23



24 HOOD CANAL BRIDGE SITE SELECTION REPORT

/
Ludlow Quarry

/ \ Edmony

Port Townsend

Discovery
Bay

JEFFERSON COUNTY

.

Port of Port Townsend ~ f e
Site 2 %

Port of Port Townsend
Site 1




WSDOT MARCH 2005

Port of Port Townsend

JEFFERSON COUNTY

This nearly 44-acre combined site is owned by a public/private
partnership between the Port of Port Townsend and the Port
Townsend Paper Corporation. The sites are located 20 miles from
the Hood Canal Bridge

The combined sites consist mostly of tidelands, marshlands, and a
manmade retention pond. Upland portions of the combined sites are
not large enough to construct pontoons and anchors in the same
number of cycles as anticipated at the original Port Angeles site.
This reality would increase construction time substantially or
require affecting wetlands to maintain the original schedule. Other
than a 600-foot pier, the combined sites would require complete
development and a full graving dock design. A portion of the site
may contain contaminated groundwater. Wetlands and eelgrass beds
would be affected, which could make it difficult to obtain environ-
mental permits. A cultural resource assessment would be required
due to the site's location.

Site Information

Towing Distance

High Risk Sites

20 miles

Site Size Nearly 44 acres on two sites
Waterfront Length More than 1,000 feet
Land & Water Access Good

Existing Marine Facitities Needs improvements

Proximity of Other Marine Facilities Less than 15 miles

Tides & Currents

Typical

Wind & Wave Exposure

Moderate

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

High — a portion of the site is a former paper mill and it may
contain contaminated groundwater. Wetlands and eelgrass
beds would be affected. A cultural resource assessment would
be required due to the site’s location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Limited
Proximity to Trades People 30 - 60 miles
Local Support Some
Availability for SR 520 Project Maybe
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Makah Reservation
CLALLAM COUNTY

The Makah Tribe owns two sites totaling 50 acres. These proper-
ties are located on Neah Bay along the Pacific Ocean, nearly 100
miles from the Hood Canal Bridge.

Although there is strong community support, the site is con-
strained by its topography, requiring part or all of the facility to be
constructed in the tidelands. The site lacks existing facilities and it
would require full development of a graving dock. The properties
may also require extensive dredging due to shallow waters in the
channel. Neah Bay has limited local materials, supplies, potable
water, and labor.

This site receives 100-140 inches of rainfall a year, more than two
to three times the annual rainfall of other proposed sites. Heavy
rainfall could affect construction schedules. A cultural resource
assessment would be required due to the site's location.

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

High Risk Sites

100 miles

50 acres on two sites

More than 1,000 feet

Fair — extensive dredging would be required
Limited

Existing Marine Facitities

Proximity of Other Marine Facilities More than 30 miles

Tides & Currents

Typical

Wind & Wave Exposure

Moderate

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Ready for project use

Environmental Risks

Moderate — the site is currently industrial and used for export-
ing logs. A cultural resource assessment would be required
due to the site’s location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Limited

Proximity to Trades People More than 60 miles
Local Support High

Availability for SR 520 Project Yes
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Twin River Clay Quarry

CLALLAM COUNTY

The 210-acre site, owned by LaFarge North America, is more than
70 miles from the Hood Canal Bridge. The clay quarry lies on the
Strait of Juan de Fuca, 20 miles west of Port Angeles. The site
may be exposed to severe weather conditions.

The property is large enough to accommodate construction of pon-
toons and anchors on the original site's schedule (equal number of
cycles). However, it would require a full graving dock design: per-
mitting, excavation, and installation of a facility similar to the par-
tially built structure in Port Angeles. The site lacks any facilities
other than a 300-foot wide by 600-foot long earthen pier. The
ground is hard in comparison to the Port Angeles site, making
sheet pile installation difficult or impossible. Excavation may
require drilling and blasting. Existing channel depths near the site
are relatively shallow and subject to currents; extensive dredging
would be required initially and would need to be maintained.
Local services and supplies are limited and would need to be
transported to the site.
Site Information

Towing Distance

Site Size

Waterfront Length
Land & Water Access

High Risk Sites

70 miles

210 acres
More than 1,000 feet
Fair — the site would require extensive dredging

Existing Marine Facitities
Proximity of Other Marine Facilities 15 - 30 miles

Needs improvements

Tides & Currents

Severe

Wind & Wave Exposure

Exposure to severe weather

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Needs improvements

Environmental Risks

Low — the site is currently not being used. It was a clay quarry
between 1966 and 1999. There is a low probability that the site
contains archaeological deposits.

Environmental Process

Approximately 12-18 months for environmental documentation
and permitting once site design is complete.

Site Data Limited

Proximity to Trades People Less than 30 miles
Local Support Unknown
Availability for SR 520 Project Yes
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Port of Port Angeles, Terminal 7

CLALLAM COUNTY

The 15-acre site at Terminal 7 lies adjacent to the ancient
S'Klallam village of Tse whit-zen and the existing Port Angeles
graving dock site. The site, owned by the Port of Port Angeles,
lies 50 miles from the Hood Canal Bridge.

The site is not large enough to construct pontoons but may be suit-
able for an anchor construction and launch facility. The property
would require a smaller graving dock design: permitting, excava-
tion, and installation. There is an existing dock system with others
nearby on port property. The docks could be used for mooring and
outfitting pontoons and anchors. Because of its location adjacent to

the existing Port Angeles graving dock site, a cultural resource
assessment would be required.

Site Information

High Risk Sites

Towing Distance 50 miles

Site Size 15 acres

Waterfront Length More than 1,000 feet
Land & Water Access Good

Existing Marine Facitities

Needs improvements

Proximity of Other Marine Facilities

Less than 15 miles

Tides & Currents

Typical

Wind & Wave Exposure

Minimal

Proximity of Rail

No direct access

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

High — the site is a paved, former chip facility. A cultural
resource assessment would be required due to the site’s
location.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Limited

Proximity to Trades People Less than 30 miles
Local Support High

Availability for SR 520 Project Maybe
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Skokomish River

MASON COUNTY

This property is owned and/or controlled by the Skokomish Tribe,
Tacoma Public Utilities, and Hunter Farms. The total site acreage
is unknown, though it appears to be fairly large. The property rests
at the mouth of the Skokomish River, approximately 40 miles
from the Hood Canal Bridge.

In order to build a graving dock facility, this site must be fully
developed. It's located in a flood zone, meaning extensive dredging
would be required to build a new navigation channel large enough
to tow pontoons and anchors to the bridge site. The site likely
would require a lengthy permitting process and wetlands could be
affected. A cultural resource assessment would be required due to
the site's location.

Least Reasonable Sites

Approximately 40 miles
Unknown

Site Information
Towing Distance

Site Size

Waterfront Length
Land & Water Access

Unknown

Poor —water access will require extensive dredging in an area
with high quality fish habitat.

Existing Marine Facitities Limited

Proximity of Other Marine Facilities More than 30 miles

Tides & Currents

Unknown

Wind & Wave Exposure

Moderate

Proximity of Rail

No direct access

Access to Aggregate

7 - 15 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Unknown

Environmental Risks

High — the site is currently farmland. Dredging the river would
be controversial and wetlands and fish habitat would be affect-
ed. A cultural resource assessment would be required due to
the site’s location.

Environmental Process

Approximately 12-18 months for environmental documentation
and permitting once site design is complete.

Site Data Limited
Proximity to Trades People 30 - 60 miles
Local Support Unknown
Availability for SR 520 Project Unknown
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Thea Foss Waterway

PIERCE COUNTY

This 6.2-acre site is owned by the J. M. Martinac Shipbuilding
Corporation. Among all proposals received, this property is one of
the smallest. It's located 55 miles from the Hood Canal Bridge.

In order to construct what would be a small graving dock, the
site's vessel launch way must be modified. Because of the small
size of the site, it would take eight times longer to build pontoons
and anchors compared to the original and anticipated production
time. Therefore, the Thea Foss Waterway is not a practical site. In
addition, this waterway is presently undergoing superfund cleanup
for sediment contamination. Additional dredging would be
required to launch the pontoons, which may or may not work with

the current sediment cleanup plan.

Site Information

Least Reasonable Sites

Towing Distance 55 miles
Site Size 6.2 acres
Waterfront Length 600 feet

Land & Water Access

Fair — dredging would be required

Existing Marine Facitities

Ready for use

Proximity of Other Marine Facilities

Less than 15 miles

Tides & Currents

Unknown

Wind & Wave Exposure

Minimal

Proximity of Rail

Within haul distance

Access to Aggregate

Less than 7 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks

High — the site is part of a large superfund site for sediment
contamination. Cleanup is underway, but pontoon construction
would require additional dredging, which may or may not work
with the sediment cleanup plan.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data

Limited

Proximity to Trades People

Less than 30 miles

Local Support

Unknown

Availability for SR 520 Project

Maybe
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POI’t Of SheltOIl Sanderson Field Industrial Park

MASON COUNTY

This 100-acre site is owned by the Port of Shelton. The site lacks
access to a waterway; therefore it is not a viable option because

water access is needed to transport the constructed pontoons and
anchors. The property lies 10 miles south of the south end of

Hood Canal. It is 40 miles towing distance to the Hood Canal

Bridge using Hood Canal. Towing distance from the Port of
Shelton through Puget Sound is more than 100 miles.

Site Information

Least Reasonable Sites

Towing Distance

Not applicable, no water access

Site Size

100 acres

Waterfront Length

No waterfront access

Land & Water Access

No water access, land access is available

Existing Marine Facitities

Do not exist

Proximity of Other Marine Facilities

More than 30 miles

Tides & Currents

Not applicable

Wind & Wave Exposure

Not applicable

Proximity of Rail

No direct access

Access to Aggregate

7- 15 miles

Proximity to Concrete Plants

15 - 30 miles

Site Utilities

Ready for project use

Environmental Risks

Moderate — the site is currently and airport industrial park. It
has a low probability of containing archaeological deposits.

Environmental Process

Approximately 6-12 months for environmental documentation
and permitting once site design is complete.

Site Data Limited
Proximity to Trades People 30 - 60 miles
Local Support Unknown
Availability for SR 520 Project Unknown
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Floatlng DI'y DOCk Bremerton, U. S. Navy

KITSAP COUNTY

Under this proposal, a dry dock system available in Pearl Harbor
would be relocated to the Puget Sound Naval Shipyard facilities in
Bremerton for pontoon and anchor construction. The portable dry
dock could be anchored in one of many potential locations, though
at this time only the Puget Sound Naval Shipyard has been consid-
ered. Puget Sound Naval Shipyard is located 50 miles from the
Hood Canal Bridge.

The Pearl Harbor dry dock system and the Puget Sound Naval
Shipyard are owned by the Department of the Navy, and the facili-
ties would be leased. During discussions with the Navy, WSDOT
was informed that only three of ten sections of the Pearl Harbor dry
dock are available, the other sections have been salvaged. Pontoons
cannot be practically constructed in the three sections on hand. In
addition, due to the Navy's current shipyard activities at the Puget
Sound Naval Shipyard site and dry dock, it is unlikely that adequate
space could be made available for pontoon construction until 2007
or later. Environmental risks are unknown.

Site Information Least Reasonable Sites

Towing Distance 50 miles

Site Size Unknown, though most likely limited due to Navy
ship yard activities.

Waterfront Length Unknown

Land & Water Access Good

Existing Marine Facitities Ready for use

Proximity of Other Marine Facilities Less than 15 miles

Tides & Currents

Moderate

Wind & Wave Exposure

Minimal

Proximity of Rail

Adjacent to site

Access to Aggregate

7- 15 miles

Proximity to Concrete Plants

Less than 15 miles

Site Utilities

Ready for project use

Environmental Risks Unknown
Environmental Process Unknown
Site Data Unknown

Proximity to Trades People

Less than 30 miles

Local Support

Unknown

Availability for SR 520 Project

No
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